

Navigating Investment Barriers, Risk, and Economic Security in Large-Scale Energy and LNG Infrastructure Development

Helal Murshed ¹

¹ Department of Industrial Management, RUDN University, Russia

E-mail: enr.helalmurshed@gmail.com

ARTICLE INFO

Keywords:


LNG infrastructure,
Project finance,
Investment risk,
Energy security,
Sustainable development.

Vol. 01, No.04, 2026

<https://doi.org/10.5281/zenodo.22675634>

Copyright © 2026 by author(s) and Scientific Research Publishing Inc. This work is licensed under the Creative Commons Attribution International License (CCBY4.0).

<http://creativecommons.org/licenses/by/4.0/>



ABSTRACT

The development of large-scale energy and LNG infrastructure initiatives involves significant capital investment, and complex financial, technical, regulatory, environmental, logistical and geopolitical interactions. In this study, the key challenges for investment, risk dimensions, financing options, contractual agreements, and governance requirements affecting the construction and sustainability of LNG structures are explored. Specific focus on bankability, revenue stability, risk allocation, regulatory uncertainty, supply chain resilience, environmental and social impacts and cross border geopolitical dynamics. The following are believed to be important mechanisms in lowering uncertainty and enhancing lender confidence: project finance structures, special purpose vehicles, long term offtake agreements, power purchase agreements, tolling arrangements, take or pay provisions, and appropriate guarantees. It also shows that regulatory fragmentation, foreign exchange exposure, interest rate volatility, construction risks, infrastructure constraints, and market volatility can have a significant impact on project economics and investment decisions. The life cycle of a project also needs to be systematically considered in relation to environmental concerns, methane emissions, ecosystem disruption, community acceptance and policy changes related to climate change. Uncontrolled geopolitical situations, sanctions, trade and transportation disruptions, and shifting gas flows between nations add to the security and investment challenges for energy. Under varying market conditions, flexibility in contracting, project phased development, diversifying financing, stakeholder engagement and advanced risk assessment can enhance resilience. Overall, integrated financial planning, risk allocation, regulatory coordination, resilience of logistics, environmental governance, and geopolitical and economic risk management are significant factors in the development of sustainable LNG infrastructure.

Introduction

The development of the energy and liquefied natural gas (LNG) infrastructure is technically challenging, capital intensive and regulated. The development of LNG terminals, regasification facilities, liquefaction facilities, and energy infrastructure associated with these all involve significant investments, long development cycles, complex ownership structures, and the need to coordinate among governments, developers, financiers, suppliers and operators [1]. The evolution of market conditions, regulatory frameworks, energy policies, and geopolitical developments play a significant role in shaping project feasibility and implementation. A key factor in financing LNG infrastructure is project bankability. A typical type of non-recourse project finance is based on the future project cash flows and contractual arrangements instead of balancing the books of project sponsors. Meanwhile, financing costs and liquidity may be impacted by currency fluctuations, interest rates, credit risk, refinancing conditions, and market uncertainty [2]. Therefore, a good risk allocation (as it is done in engineering, procurement and construction contracts), revenue stabilisation mechanisms, and appropriate governance structures are important to guarantee financial viability throughout the project's lifespan. Other factors such as environmental, social, regulatory and geopolitical issues also play a role in LNG investment decisions. Delays, environmental assessments, methane emissions worries and public resistance, as well as a changing climate policy, can make construction projects more expensive and take longer. Sanctions,

conflicts, regulatory divergence, supply disruptions, and energy security concerns are among the additional risks that cross border projects face [3]. All these can lead to price volatility and uncertainty about long term contracts and investment returns. The capital costs of LNG projects are high, and the engineering projects are complex, which also raises the risk of cost overruns and project delays. The benefits of modularization, standardization, and mid scale LNG are increasingly mentioned as factors to ensure flexibility, cost reduction, and faster project delivery [4]. The decisions made regarding plant capacity, project location, gas supply, gas transport and electricity demand must be coordinated in order to ensure that the project is executed efficiently. Having reliable power supply is especially critical because LNG plants are vying for electrical power with other energy demanding industries.

1. Project Development Lifecycle, Investment Barriers, Risk Management, and Bankability Assessment

Large scale energy and LNG infrastructure development typically goes through several stages that are interconnected such as planning, financing, permitting, engineering, procurement, construction, commissioning and operations. Regulatory approvals, transmission infrastructure, grid interconnection, and coordination between multiple project stakeholders are critical factors that affect project schedules [5]. Integrated execution strategies can minimize delays by considering substations, grid connections, automation, power quality and energy management as interdependent parts of a single development plan. Funding is a key component from the beginning to the end of the project. In LNG and energy projects, project finance is typically used to fund the projects, with project assets, contracts and future cash flows used to repay the debt, rather than relying on the balance sheet of the sponsors themselves [6]. Development costs, country risk, ownership structures, market conditions, currency fluctuation, commodity prices and liquidity have an impact on financing timelines. It is thus very important to have clear responsibilities amongst the developers/ contractors/ suppliers, government and other stakeholders. The coordination between the front end engineering, procurement, permitting, construction, commissioning and performance testing is essential and operating and maintenance requirements must be considered from the outset [7]. Whether a project can be bankable relies on the ability to create an adequate and reliable cash flow stream, and to address the project's key risks. Financial models, debt service coverage, contractual arrangements, EPC contractor capabilities, sponsor strength and financing conditions are assessed. Legal due diligence involves review of rules and regulations of the host country and consistency of key contracts. Long term offtake/tolling contracts with creditworthy parties are important as they help reduce market uncertainties and enable debt repayment.

2. Contracting Mechanisms for Revenue Stability and Economic Security

Financial predictability is key in large scale energy and LNG infrastructure projects, and contracting mechanisms are a crucial part of this. Predictable long term offtake agreements, power purchase agreements and related contractual instruments enable non recourse project finance and help to minimise investment uncertainty (Table 1) [8]. Partially contracted models and merchant models (such as medium term corporate agreements) are also becoming a more frequent feature of projects, and can increase the variety of financing available, but they do involve more complex risk assessment, reserve management and hedging strategies. Take or pay contracts are especially significant as they shift a part of the demand risk to buyer and offer suppliers a base level of revenue. Their form directly influences on pricing, flexibility and allocation of risk. At the same time, lender covenants typically call for minimum debt service coverage ratios, limit increased borrowing, and need the lender's consent for major changes of the project [9]. The provisions safeguard creditors whilst providing the sponsors with the flexibility they require to run the project. Good governance is also essential to the contractual security. When responsibilities are clearly defined, decision making processes, dispute resolution and risk sharing processes are clearly established, these can help minimise conflict among project

participants. Unforeseen events such as construction or operational disruptions, demobilization or remobilization, and change orders can impact the project economics, but contract provisions can help [10]. A charter agreement can offer further protection in LNG projects where maritime transport is involved, in addition to the other risks mentioned above, such as regulatory change, disruption of labour force, breakdown of equipment, interruption of routes and geopolitical events.

Table 1. Core Financial Mechanisms, Contracting Instruments, and Risk Allocation Frameworks in LNG Infrastructure Projects

Mechanism	Primary Function	Associated Project Risks Addressed	Key Structural Requirements & Lender Covenants	Reference
Project Finance (Non-Recourse / Limited Recourse)	Funds capital-intensive developments by isolating project assets and cash flows from the balance sheets of project sponsors.	Sponsor corporate insolvency, high initial capital expenditure burdens, and project-specific liabilities.	Establishment of a separate project entity (SPV), rigorous financial modeling, and thorough legal due diligence.	[3]
Take-or-Pay Contracts & Long-Term Offtakes	Guarantees minimum baseline revenue streams and shifts part of the demand risk directly onto buyers.	Market price volatility, unpredictable revenue generation, and inadequate debt service coverage.	Engagement with creditworthy counterparties, minimum debt service coverage ratios (DSCR), and restriction on increased borrowing.	[5]
Special Purpose Vehicles (SPVs) & Holding Structures	Manages capital flows, segregates liabilities, and enables split ownership between facilities (e.g., regasification vs. power plants).	Cross-project contamination, complex multi-stakeholder disputes, and fragmented asset control.	Clear cross-liability arrangements or holding company governance providing lenders enhanced control over cash flows.	[7]
Engineering, Procurement, and Construction (EPC) Contracts	Allocates construction and performance execution risks to contractors using mechanisms like Lump-Sum Turnkey (LSTK) arrangements.	Construction delays, technical performance failures, and severe budget overruns.	Explicit division of responsibilities, performance testing protocols, and clear change-order provisions.	[8]

3. Infrastructure and Supply Chain Logistics, Environmental and Social Risk

Large scale LNG and energy infrastructure depends on complex supply chains, transportation networks, procurement systems, and regulatory processes. Project schedules and costs can be affected

by changes in government regulations, maritime requirements, labor disruptions, supplier financial difficulties, weather events, and geopolitical instability [11]. Disruptions along major maritime routes and strategic transportation chokepoints can increase delivery times and costs, making contingency planning and appropriate contractual protections essential. Pipeline and transportation infrastructure provides a critical connection between LNG facilities and wider gas networks (Figure 1) [12]. Reliable throughput requires adequate pipeline capacity, transportation agreements, and storage arrangements to manage variations in gas demand. LNG projects also depend heavily on specialized vessels, which often need to be chartered well in advance because of long construction periods and limited shipyard capacity (Table 2). Vessel backlogs, material shortages, economic disruptions, piracy, and armed conflict can create additional constraints and increase transportation costs [13]. Effective logistics management also requires careful planning for equipment, spare parts, transportation, customs clearance, and insurance. Operating spare parts may need to reach project sites before substantial completion, with contracts defining delivery responsibilities and schedules. Marine cargo insurance and other risk transfer mechanisms can protect equipment during transportation and construction. Temporary works, site restoration, staged handover, and change orders require coordination among owners, contractors, subcontractors, and insurers. Climate policy can also influence the long term competitiveness of LNG [14]. Stricter emissions standards and growing investment in renewable energy may alter demand expectations, financing conditions, and project economics. Changes in government or regulatory regimes can create additional uncertainty regarding contracts, investment protection, and operational requirements. Consequently, effective environmental governance, methane monitoring, emissions reduction, transparent reporting, stakeholder engagement, and continuous regulatory compliance are essential for managing environmental, social, and investment risks throughout the LNG project lifecycle [15].




Figure 1. Key challenges, infrastructural bottlenecks, and developmental barriers impacting wind energy integration and adoption [39]

Table 2. External Vulnerabilities, Operational Constraints, and Strategic Mitigation Measures in LNG Project Lifecycles



Risk Category	Specific Operational & Economic Impact	Underlying Sources	Recommended Mitigation & Adaptation Strategies	Reference
Regulatory & Permitting Uncertainty	Delays financial closing, increases upfront build costs, and diminishes projected project investment returns.	Administrative complexity, multi-agency jurisdictions, regulatory divergence, and shifting climate policies.	Early engagement with regulatory agencies, coordinated permitting processes, and digitalized approvals.	[12]
Supply Chain & Logistics Bottlenecks	Causes cascading project delays, higher delivery expenses, and severe shortages of specialized components.	Shipyards backlogs, vessel shortages, maritime security chokepoints, labor disruptions, and extreme weather.	Procurement integration for long-lead items, alternative supply route planning, and marine cargo insurance.	[13]
Geopolitical & Cross-Border Disruptions	Threatens supply security, triggers project cancellations, and inflates insurance or operational expenses.	Regional conflicts, international sanctions, political instability, trade restrictions, and diplomatic tensions.	Supplier diversification, resilient infrastructure design, political risk insurance, and flexible contracting.	[16]
Environmental & Social Liabilities	Escalates capital hurdles, extends development timelines, and threatens the long-term operational license of facilities.	Methane emissions concerns, ecosystem disruption, public resistance, and stricter global emissions standards.	Comprehensive environmental governance, transparent reporting, continuous emissions monitoring, and community engagement.	[18]

4. Geopolitical and Cross Border Dynamics

Geopolitical developments, international energy markets and cross border supply and demand conditions play a very significant role in large scale LNG infrastructure. LNG importers and exporters, LNG investors and governments can find themselves facing significant price volatility in natural gas and commodity prices in the event of a major conflict or political upheaval [16]. Limited supplier reliance may also expose countries to diplomatic tensions, energy security issues, supply disruption, and trade restrictions or policy change, all of which would lead to greater diversification of LNG suppliers and a more secure energy supply. Regional markets can be greatly impacted by cross border supply changes [17]. Changes in pipeline exports, LNG production, and gas movements between countries could affect domestic supply availability, and affect prices for competing LNG projects. As countries start adding pipeline imports for local consumption or LNG exports, that could add another layer of competition to the gas market. These changes highlight the interdependency of regional energy systems and the need

to account for both domestic and international demand in development of LNG infrastructure. LNG terminals and related infrastructure can be exposed to increased geopolitical risks in areas near conflict zones and critical transportation routes [18]. Insufficient stability of national governments, sanctions, armed conflict, terrorism, and unexpected shifts in government policy can lead to delays, cancellation of projects, increased insurance expenses, or interruption of supply chains (Figure 2). These risks can impact project economics and willingness of financial institutions to fund long term. The challenges in cross border transportation include extra regulatory, safety and logistics constraints. Different national and regional regulations apply to the transportation of LNG by pipeline, vessel, rail or other pipeline methods. Other factors, such as limited transmission capacity, aging infrastructure, public resistance and slow regulatory acceptance processes can limit the growth of energy networks [19]. Transportation routes can also be susceptible to congestion, accidents, adverse weather or geopolitical disturbances, which necessitates backup transportation plans and alternative supply routes. Geopolitical and cross-border dynamics, in general, affect investment decisions, supply security, infrastructure development and long-term financial returns for LNG. Diversification, regulatory coordination, resilient infrastructure and flexible contracting are all crucial to dealing with these uncertainties [20].




Figure 2. The directional impact of core socioeconomic and environmental drivers on energy security risk [40]

5. Case Studies and Comparative Analyses

Large-scale LNG infrastructure projects have been developed in various countries around the world through case studies that highlight the need for proper financing structures, risk allocation, governance, stakeholder involvement and project phasing. Project finance is typically available in two forms: non recourse and limited recourse, both of which are set up through a separate project entity, which clears the project's liabilities from the sponsor's business activities [21]. The ownership of LNG to power projects can be split with separate SPVs owning the regasification facilities and downstream power plants, and capital flows and risk allocation managed either by a holding company or by cross liability arrangements. Such structures offer lenders more control over the project assets and cash flow, and assist financing the financing of capital intensive developments [22]. When there are changes in the economic, regulatory, environmental or political situation, long-term energy contracts can also be renegotiated. A shift in priorities or bargaining power in the government can exert pressure to renegotiate take or pay and other agreements. The initial design of contracts and the potential re-negotiation of the Contract can then be affected by Force majeure, regulatory changes, environmental considerations, and market disruptions. Flexible risk sharing mechanisms, especially in maintaining project viability over longer operating periods, are also important [23]. The benefit of the phased development is that it offers another way to match capital investment with market demand. The Golden Pass LNG development is a

good example of staged expansion in order to provide capacity growth while investment decisions are made in accordance with market needs, availability of financing and readiness of the supply chain [24]. In general, integrated financing mechanisms, flexible contracts, adequate risk management, stakeholder involvement, and a staged development process are essential for the success of LNG projects.

6. Discussion

The combination of financial, technical, regulatory, environmental, geopolitical and operational considerations has a major impact on the development of large scale energy and LNG infrastructure. As shown in the above analysis, the feasibility of an LNG project should not be judged based on engineering considerations or the anticipated energy demand [25]. They require a project to be able to generate consistent revenue, access the right funding, control interconnected risks, gain regulatory authorisations, keep the supply chain robust and keep social and environmental legitimacy throughout a long project lifecycle. LNG projects are large capital investments and involve a long, multi-decade development process, so decisions made in the early stages of project development can have long-term impacts on project financial performance, energy security, and environmental impacts after the project is complete [26]. Typically, project development involves a process of planning, feasibility studies, funding, permitting, engineering, procurement, construction, commissioning and operation. The stages are not necessarily sequential in their strict sense, but are very interdependent [27]. Permitting delays can delay financing and financing uncertainty can delay procurement and construction. Likewise, a technically complete facility may not enter operation if it is not connected to the grid sufficiently quickly or if the capacity of the transmission grid is not available. This mutual dependency suggests that the project development process needs to be managed in an integrated manner in which the technical, financial, regulatory and infrastructure needs can be evaluated concurrently [28]. When developers, governments, utilities, contractors, suppliers, lenders and local stakeholders can coordinate at the outset, uncertainty is minimized and issues can be avoided from being passed between stages of the project. One of the key factors that drives the feasibility of LNG projects is financing [29]. The high levels of investment that are needed in terminals, pipelines, liquefaction plants, storage systems, and power generation facilities mean a very significant capital expenditure before any revenues can be generated. For this reason, project finance is an important tool to overcome it, and the debt can be backed by project assets, contracts and future cash flows, instead of the sponsors' balance sheet [30]. This can enable sponsors to manage project-specific risks, separate from their broader activities, and invest in large infrastructure. But risk does not go away when project finance is used. Rather, it's a risk that needs to be assessed, channeled and managed in a contractual way in order for the lender to have a reasonable expectation that the debt will be repaid. Therefore, bankability is closely related to the revenue certainty. Long term offtake agreements, power purchase agreements, tolling agreements, and take or pay contracts can result in stable cash flows to support debt servicing [31]. Take or pay provisions are also very important as they create a minimum obligation on the buyer if production levels are lower than anticipated. But if the terms of the contract are too restrictive, there can be problems if the market changes. In times of significant price fluctuations, disruptions in supply or significant changes in regulation or geopolitical events, long duration LNG contracts may prove to be an economically difficult option [32]. There has to be a balance between certainty of income and flexibility of contract. Hedging arrangements, reserve mechanisms, flexible pricing mechanisms and explicit and explicit force majeure clauses can boost this balance. There is also the issue of risk allocation between contracting parties. The players in LNG projects comprise sponsors, lenders, EPC contractors, suppliers, vessel operators, pipeline companies, utilities, governments and offtakers [33]. A person's ability to perform and risk exposure varies from person to person. A good contract should assign each risk to the party who is best suited to control or mitigate that risk. For instance, if a construction project is being funded using a Lump Sum Turnkey arrangement, the

risks of construction and performance can be very high for the contractor. Meanwhile, covenants for lenders can provide protection by limiting debt service coverage requirements, limiting the ability to borrow more, and regulating significant changes of major projects [34]. Such systems help to enhance financial discipline in a manner that provides adequate operations flexibility. Project timing and attractiveness to investors is also heavily influenced by regulatory uncertainty. LNG terminals and pipelines have many environmental, safety, energy, maritime, land use and transportation requirements. The processes involved may be complex with multiple agencies and jurisdictions potentially getting involved. Permit delays can drive up build costs, delay financial closing and diminish projected returns for projects [35]. The regulatory environment should thus be considered a part of the project economics instead of an administrative matter that can be resolved once the technical planning is finished. Navigating regulatory milestones, working with agencies early on, having coordinated permitting and digitalized approvals processes can mitigate uncertainty and boost investor confidence. Investment challenges are especially high in developing and emerging markets [36]. Even if a project is viable, limited domestic equity, restricted access to long term credit, weak institutional capacity, not enough information, and high transaction costs can stymie a project's ability to close the books. Smaller projects might also experience other disadvantages since due diligence and transaction costs consume a greater percentage of investment. These limitations can be overcome with public private partnerships, guarantees, political risk insurance, concessional financing, and blended financing mechanisms [37]. The performance of the projects is also significantly affected by infrastructure and supply chain logistics. LNG plants rely on pipelines, LNG storage tanks, specially designed LNG ships, ports, equipment suppliers, construction companies, construction materials, spare parts, and transportation networks. Any disruption at any stage can have cascading impacts on the project. Delays in delivery can result from vessel shortages, shipyard backlogs, material constraints, labor disruptions, extreme weather, maritime insecurity, and geopolitical conflict, all of which can drive up costs [38]. In addition, procurement plans, alternative suppliers, transportation plans, plans for spare parts, customs clearance, and insurance should be integrated into project planning at the outset, while long lead items should be identified early.

7. Conclusion

Large scale LNG and energy infrastructure development requires integrated management of financial, technical, regulatory, environmental, logistical, and geopolitical risks. Project bankability can be strengthened through predictable revenue contracts, appropriate risk allocation, reliable financing structures, and effective governance. Regulatory coordination, resilient supply chains, environmental protection, stakeholder engagement, and strong cybersecurity are equally important for long term viability. Flexible contracting and phased development can improve adaptability to changing market conditions and geopolitical uncertainties. Overall, coordinated planning, diversified financing, effective risk management, and sustainable governance are essential for ensuring reliable energy infrastructure while protecting economic security and maintaining long term project resilience.

Author contribution

H.M. conceptualized the study, conducted the literature review, analyzed and interpreted the relevant literature, and drafted the manuscript. H.M. critically revised the manuscript and approved the final version for publication.

References

1. R. Tasnia, "Financing Energy Infrastructure for the AI Economy: LNG Exports, Grid Expansion, and Data Center Power Demand," *J. Econ. Econ. Policy*, vol. 2, no. 3, pp. 239–247, 2025, doi: 10.61796/ijecep.v2i3.125.
2. I. Fauzi and A. R. Ispandiyari, "Green LNG Supply Chain: Optimizing Distribution in Eastern Indonesia," *Evergreen*, vol. 11, pp. 2624–2637, 2024. Available: <https://doi.org/10.5109/7236902>

3. J. Yuan, X. Shi, and J. He, "LNG market liberalization and LNG transportation: Evaluation based on fleet size and composition model," *Appl. Energy*, vol. 358, p. 122657, 2024. Available: <https://doi.org/10.1016/j.apenergy.2024.122657>.
4. M. Mozakka, M. Salimi, M. Hosseinpour, and T. NBorhani, "Why LNG can be a first step in east Asia's energy transition to a low carbon economy: Evaluation of Challenges Using Game Theory," *Energies*, vol. 15, no. 17, p. 6476, 2022, doi: 10.3390/en15176476.
5. M. O. Turan and T. Flamand, "Optimizing investment and transportation decisions for the European natural gas supply chain," *Appl. Energy*, vol. 337, p. 120859, 2023. Available: <https://doi.org/10.1016/j.apenergy.2023.120859>.
6. K. Dong, J. Li, and H. Zhang, "LNG point supply of villages and towns in China: Challenges and countermeasures," *Appl. Energy*, vol. 334, p. 120741, 2023. Available: <https://doi.org/10.1016/j.apenergy.2023.120741>.
7. M. A. Rahmanta, A. M. S. Asih, B. M. Sopha, B. Sulancana, P. A. Wibowo, E. Hariyostanto, I. J. Septiangga, and B. T. A. Saputra, "Insights into small-scale LNG supply chains for cost-efficient power generation in Indonesia," *Energies*, vol. 18, p. 2709, 2025. Available: <https://doi.org/10.3390/en18082079>.
8. F. El Ghazi, C. Lechheb, and O. D. Kaitouni, "Midstream supply chain infrastructure facilities and optimization opportunities for emerging LNG markets," *Int. J. Energy Econ. Policy*, vol. 13, pp. 175–186, 2023. Available: <https://doi.org/10.32479/ijeep.14421>.
9. Q. Mei, H. Qinyou, Y. Hu, Y. Yang, X. Liu, Z. Huang, and P. Wang, "Structural analysis and vulnerability assessment of the European LNG maritime supply chain network (2018–2020)," *Ocean Coast. Manag.*, vol. 253, p. 107126, 2024. Available: <https://doi.org/10.1016/j.ocecoaman.2024.107126>.
10. R. Khalilpour and I. A. Karimi, "Selection of liquefied natural gas (LNG) contracts for minimizing procurement cost," *Ind. Eng. Chem. Res.*, vol. 50, pp. 10298–10312, 2011. Available: <https://doi.org/10.1021/ie200275m>.
11. International Gas Union (IGU), *World LNG Report 2024*. [Online]. Available: <https://www.igu.org> (accessed Jan. 15, 2026).
12. GIIGNL, *The LNG Industry Annual Report 2024*. [Online]. Available: <https://giignl.org> (accessed Jan. 15, 2026).
13. J. Sharples, *LNG Contracts in the Context of Market Turbulence and an Uncertain Future*, Oxford Institute for Energy Studies, Oxford, UK, 2023.
14. K. Talus, G. Steck, and J. Atkin, "EU methane regulation and its impact on LNG imports," *J. World Energy Law Bus.*, vol. 18, jwae022, 2025. Available: <https://doi.org/10.1093/jwelb/jwae022>.
15. R. Tasnia, "Strategic Financing of LNG Expansion for Infrastructure Development, Export Competitiveness and National Energy Security," *J. Knowl. Learn. Sci. Technol.*, vol. 4, no. 4, pp. 160–167, 2025, doi: 10.60087/jklst.vol4.n3.018.
16. F. Hadi, H. Supomo, T. Achmadi, and I. Baihaqi, "An optimization model for designing the LNG supply chain and required infrastructure," *Int. Rev. Model. Simul.*, vol. 18, p. 373, 2025. Available: <https://doi.org/10.15866/iremos.v18i5.26918>.
17. A. A. Purwosaputra, K. B. Artana, and A. A. B. Dinariyana, "A state of the art of the LNG supply chain models: A quest for an optimum model fitting inter-islands distribution in an archipelago country," *Int. Rev. Mech. Eng.*, vol. 16, pp. 204–248, 2022. Available: <https://doi.org/10.15866/ireme.v16i5.21889>.
18. R. A. Machfudiyanto, F. Muslim, W. P. Humang, N. Wahjuningsih, I. Kamil, M. Ichsan, and Y. Y. A. Putra, "Optimization of the risk-based small-scale LNG supply chain in the Indonesian archipelago," *Heliyon*, vol. 9, e19047, 2023. Available: <https://doi.org/10.1016/j.heliyon.2023.e19047>.
19. R. Jokinen, F. Petterson, and H. Saxén, "An MILP model for optimization of a small-scale LNG supply chain along a coastline," *Appl. Energy*, vol. 138, pp. 423–431, 2015. Available: <https://doi.org/10.1016/j.apenergy.2014.10.039>.
20. A. Bittante, F. Petterson, and H. Saxén, "Optimization of a small-scale LNG supply chain," *Energy*, vol. 148, pp. 79–89, 2018. Available: <https://doi.org/10.1016/j.energy.2018.01.120>.

21. R. Tasnia, "Economic Impact of LNG Export Infrastructure on Employment, GDP Growth, and Strategic Energy Security," *Am. J. Econ. Bus. Manag.*, vol. 9, no. 2, pp. 603–611, 2026, doi: 10.31150/ajebm.v9i2.5403.
22. A. Bittante and H. Saxén, "Design of small LNG supply chain by multi-period optimization," *Energies*, vol. 13, p. 6704, 2020. Available: <https://doi.org/10.3390/en13246704>.
23. D. A. F. Muzhoffar and A. S. Auzani, "Comparative analysis of LNG distribution schemes using milk-run and hub-and-spoke methods in Eastern Indonesia," *J. Sains Teknol. Transp. Marit.*, vol. 6, pp. 36–44, 2024. Available: <https://doi.org/10.51578/j.sitektransmar.v6i1.85>.
24. D. S. Antara, K. B. Artana, A. A. B. Dinariyana, and I. G. M. S. Adhita, "Enhancing sustainable energy supply: Clustering analysis of LNG distribution for Indonesian power plants using K-means method," *Int. Rev. Mech. Eng.*, vol. 18, pp. 590–597, 2024. Available: <https://doi.org/10.15866/ireme.v18i11.25198>.
25. R. A. Machfudiyanto, W. P. Humang, I. Kamil, Y. Latief, N. Wahjuningsih, and Y. Y. A. Putra, "Enhancing small-scale LNG supply chains: Risk mitigation strategies for archipelagic distribution," *Clean. Logist. Supply Chain*, vol. 16, p. 100249, 2025. Available: <https://doi.org/10.1016/j.clscn.2025.100249>.
26. S. Islam and R. Tasnia, "Risk Assessment Frameworks for Large-Scale LNG Export Projects: Challenges and Financing Solutions," *Am. J. Bus. Pract.*, vol. 3, no. 5, pp. 122–128, 2026, doi: 10.31149/ajbp.v3i5.4319.
27. H. Zhang, Y. Wu, L. Zhen, Y. Jin, and S. Wang, "Optimization problems in liquefied natural gas transport and storage for multimodal transport companies," *Electron. Res. Arch.*, vol. 32, pp. 4828–4844, 2024. Available: <https://doi.org/10.3934/era.2024221>.
28. J. J. A. Siahaan, E. Pratiwi, and P. D. Setyorini, "Study of Green-Ship Routing Problem (G-VRP) Optimization for Indonesia LNG Distribution," *IOP Conf. Ser. Earth Environ. Sci.*, vol. 557, p. 012018, 2020. Available: <https://doi.org/10.1088/1755-1315/557/1/012018>.
29. Y. W. Pratama, N. Reyseliani, and W. W. Purwanto, "An MILP framework for gas supply chain infrastructure planning with endogenous logistics schemes," *J. Nat. Gas Sci. Eng.*, vol. 143, p. 205742, 2025. Available: <https://doi.org/10.1016/j.jgsce.2025.205742>.
30. H. Yu, W. Wu, X. Zhang, Z. Fang, X. Fu, L. Xu, and J. Liu, "Optimization-based global liquefied natural gas shipping network management for emission reduction," *Ocean Eng.*, vol. 321, p. 120366, 2025. Available: <https://doi.org/10.1016/j.oceaneng.2025.120366>.
31. X. Wu, D. Wang, L. Wen, Y. Xiao, C. Wu, Y. Wu, and Y. Zhou, "Neural Combinatorial Optimization Algorithms for Solving Vehicle Routing Problems: A Comprehensive Survey with Perspectives," *arXiv*, 2025. Available: <https://doi.org/10.1109/TNNLS.2026.3713193>.
32. M. S. Hossain and R. Tasnia, "Determinants of Capital Allocation Strategies for Energy Infrastructure Investments Based on Empirical Evidence," *Central Asian J. Theor. Appl. Sci.*, vol. 7, no. 4, pp. 44–52, 2026, doi: 10.51699/cajotas.v7i4.1740.
33. D. Simchi-Levi, K. Mellou, I. Menache, and J. Pathuri, "Large Language Models for Supply Chain Decisions," *SSRN*, 2025. Available: <https://doi.org/10.2139/ssrn.5370043>.
34. Y. Wang and X. Liang, "Application of Reinforcement Learning Methods Combining Graph Neural Networks and Self-Attention Mechanisms in Supply Chain Route Optimization," *Sensors*, vol. 25, p. 955, 2025. Available: <https://doi.org/10.3390/s25030955>.
35. Đ. Dobrota, B. Lalić, and I. Komar, "Problem of Boil-Off in LNG Supply Chain," *Trans. Marit. Sci.*, vol. 2, pp. 91–100, 2013. Available: <https://doi.org/10.7225/toms.v02.n02.001>.
36. U. Eriksen, J. Kristiansen, K. Fagerholt, and G. Pantuso, "Planning a maritime supply chain for liquefied natural gas under uncertainty," *Marit. Transp. Res.*, vol. 3, p. 100061, 2022. Available: <https://doi.org/10.1016/j.martra.2022.100061>.
37. A. E. Eiben, R. Hinterding, and Z. Michalewicz, "Parameter control in evolutionary algorithms," *IEEE Trans. Evol. Comput.*, vol. 3, pp. 124–141, 1999. Available: <https://doi.org/10.1109/4235.771166>.
38. R. Tasnia, "Regulatory Uncertainty and Capital Formation in LNG Export Projects: Implications for Energy Security and Economic Growth," *Int. Econ. Sustain. J. Finance Dev.*, vol. 7, no. 4, pp. 446–455, 2025.



39. Y. Shin and Y. P. Lee, "Design of a boil-off natural gas reliquefaction control system for LNG carriers," Appl. Energy, vol. 86, pp. 37–44, 2009. Available: <https://doi.org/10.1016/j.apenergy.2008.03.019>.
40. Z. Duan, H. Xue, X. Gong, and W. Tang, "A thermal non-equilibrium model for predicting LNG boil-off in storage tanks incorporating the natural convection effect," Energy, vol. 233, p. 121162, 2021. Available: <https://doi.org/10.1016/j.energy.2021.121162>.